Previous references
Sm. 391-07 8L 142
330 08 8L 142
48 09 8L 142
203 09 8L 142, 3
275 09 8L 142
Later references

1910 11
(Education)

File No 49-10
Serial Nos 142

GENERAL AND REVENUE SECRETARIA

Serial No. 142/

Part B for September 1910

SUBJECT

Building for the Industrial School at Chamarajpet

---

1 From the Inspector General of Education in Mysore
No 1360/85 & 2 8 1910
Submits revised plan and estimates for the
new building ordered to be constructed for the
Industrial School at Chamarajpet and recommends
that the additional cost required viz Rs 4000 may
be sanctioned and transferred to the C & D

2 To the I G of Education, Coimbr & the Ch Engineer
& P.S. 58 No 2497 9 Edn 09 & 10 9 1910
Approves, with certain remarks, the revised
estimate & sanctions the add

amount asked for from the closing
balance of the Dr Seal at the end of
the current official year.

GRS 11] 1910-11

GENERAL AND REVENUE SECRETARIAT

(Education

NOTES

File No 49-10

FILE HEADING

Building for the Indl School at Chamarajpatna

From The Dept of Edn in Mysore

No 1360/95 Dated 2/8/10 Received 6/8/10

Diary No 927 | Enclos | Spare Copies | Serial No 1

BRIEF ABSTRACT OF LETTER

Submits revised plan and estimate for the new building ordered to be constructed for the Indl School at Chamarajpatna and recommends that the addl cost required viz Rs 4000 may be sanctioned and transferred to the Provl Budget

NOTES AND ORDERS

X5

Re-Indl School at Malavalli

Received to-day

Noted for orders The file Edn 203-09 Re the new building for the Chamarajpatna Indl School has been put up with D No 8854 and noted to Devans in 1/8/10

Notes First sheet

GPB—15000—24-4-09

Serial No

The amount originally estimated for the building was Rs 3000. An addl amount of Rs 540 was afterwards sanctioned on account of subsequent changes. Now the Dist Magte states that it is found necessary to make alterations & improvements. The revised estimate comes to Rs 7657 after deducting the value of the old materials viz Rs 445, the net cost of the revised estimate comes to Rs 7212 (Adding to this 10 p.c. of expenditure on supervision establishment which has not been included in the estimate the aggregate cost amounts to Rs 8510). An addl amount of Rs 4970 is therefore required but the Dist asks for only Rs 4000.

Rm sg 18/8/10

-(Adding to this 10 per cent on account of supervision establishment, vide 1298, for which no provision is included in the estimate, the aggregate cost amounts to Rs 8510 An additional amount of Rs 4970 is, therefore required, but the Inspector General asks for only Rs 4000

3. Edn file No 391-07 (Rs 1742) namely a sum of Rs 3000 for the Bhimasamudram Mddl School building

1) I don't think this is correct — 10% on Rs 7212-3540, is Rs 3672 as shown on the amt to be spent on the work is Rs 7657 less Rs 445 value of the old materials

2) 7212 + 3540 = 10752 + 1075 = 11827

3) Please see the original file page 15 para 3

Note—Contn sheet

GPB—550 N—7 4-0

Serial No

The amount originally estimated for the building was Rs 3000. An addl amount of Rs 540 was afterwards sanctioned on account of unforeseen changes. Now the Dist Board states that it is found necessary to make alterations & improvements. The revised estimate comes to Rs 7657 after deducting the value of the old materials Vz Rs 445, the net cost of the proposed estimate comes to Rs 7212 (as per abstract) i.e Rs 7657 An addl amount of Rs 4970 is therefore required but the Dist asks for only Rs 4,000.

8510
7212
3540
3672
as 10% of

Rm sg 18/8/10

Adding to this 10 per cent on account of supervision establishment, as per 1298, for which no provision is included in the estimate, the aggregate cost amounts to Rs 8510 An additional amount of Rs 4970 is, therefore required, but the Inspector General asks for only Rs 4000

I don't think this is Correct — Rs 10% on Rs 7212-3540, is Rs 3672 & not Rs 3672 as shown in the abstract. 2) In the abstract the amount should be 7212 + 1298 = 8510 3) Plan is for 2 years 1910-11 & 1911-12 The cost of the building is Rs 3000 only

3. Edn file No 391-07 (Rs 1h2) Sanctg a Sum of Rs 3000 for the Bhimasamudram Mdl School building

Note—Contn sheet

G R S 12]
General and Revenue
Secretariat

File No 49 of 1910-11

Serial No

To Subd:

4 The addl amount required may be met from the closing balance of Rs 1,21,312 at the Credit of the Local Funds General at the end of 1910-11.

5 Subd to 2nd Councillor for orders — 22/8/10

23/8/10

6 The excess is very large, but the building is proposed to be nearly doubled May be sanctioned

Dewan

26/8/10

7578/26-8-10 7 Sanctioned

29/8/10

8 Draft orders accdg

31/8/10

9 Draft Subd -

1/9/10 10 Decree

5/9/10

Note—Contn sheet

GPB—550 XI—7-4-09

G R S 12]
General and Revenue Secretariat

File No 41 of 190 3

Serial No	
2	To D. Gl of Con, Comptr & Ch Engr No 2417-90 10 9 1910 Approves the revised estimate & places Sanction his the additional amount of Rs 4000 / asked for.

NOTE—Contn sheet

GPB—55000—7 4 09

Edn 49-10-1

P-927

Edn 81]

OFFICE OF INSPECTOR GENERAL OF EDUCATION IN MYSORE,

No 1360/35 with 6 enclosures

Bangalore, 2nd August 1910 ~~19~~

From

J WEIR, ESQ, M A,

Inspector General of Education in Mysore

To

C S Balasundaram Iyer, Esq ,B A ,

Offg Secretary to the Government of H H the Maharaja of Mysore, General and Revenue Departments

SIR,

With reference to Government Order No 5622-4/Edn203-09 of the 4th January 1910 sanctioning a sum of Rs 540 in addition to the 3000 Rs already allotted for the new building of the Industrial School, Channapatna, I have the honour to inform you that in the course of the construction of the new building it is found necessary to make alterations and improvements as stated in the accompanying report of the Executive Engineer, Bangalore Division, as the space provided in the original estimate was not sufficient even for the present classes With these alterations and improvements the revised estimate comes to Rs 7212 after deducting the value of old materials, viz , Rs 445 The Executive Engineer states that upto the 10th June last Rs 2850 was spent on the work, and that arrangements may be made for funds required, Viz , Rs.4000 for the completion of the building Under these circumstances I recommend that Government may be pleased to sanction the sum of Rs 4000 from Local Funds-General, and transfer it to the P W D for expenditure on the work referred to, as it is not possible to suggest a reappropriation from the sanctioned items of the educational budget.

2. The revised plan and estimate together with the Executive Engineer's report, and comparative statement are sent herewith for

and site plan are

reference The original estimate is also enclosed herewith

I have the honour to be,

Sir,

Your most obedient servant,

Inspector General

3

GRS 28]

49-10

File No 2 ~~1 1 7~~

Serial No 2

CW

Diary No of letter replied to 927

Proceedings of the Government of His Highness the Maharaja of Mysore

a file

GENERAL AND REVENUE SECRETARIAT
( )

READ—

, *the* 19

Date of issue 10 9 10

Signed by MrB R

G.O. No. 1450-1/Gos 391-07 dt the 7th August 1908 Sanctg the Construction of a building for the Channapatna Mdl School at an estimated cost of Rs 3000.

~~OLDER THEREON No~~ 1

G.O. No 5622/Gos 203-09 dt the 4th January 1910 Sanctg an addl amount of Rs 540 for the building referred to for meeting the PW Establishment and Tools charges and directing that the total amount

SUBJECT

4.

Rs. 3540 be transferred from the ~~[illegible]~~ Roads Budget to the P.W. budget.

3. Letter No 1360/55 dt the 2nd August 1910 from Executive Stating that in the Course of the Construction of the building it has been found necessary to make certain alterations and improvements as the space provided in the original estimate was not sufficient and he and Recommending that that the Revised estimate amounting to Rs 7,212 after deducting the value of the old materials Viz Rs 745, ~~may be Sanctioned~~. and Recommending that the addl. amount asked for by the Executive Engineer, ~~may be~~ Viz Rs 4000 may be Sanctioned from the Local Funds General and transferred to the P.W. Budget.

Order thereon

No 2417-9 dt 10 9 10
Educn-10-

R S 27]

GENERAL AND REVENUE SECRETARIAT

(*Continuation Sheet draft form*)

The revised estimate amounts to Rs 7657 After deducting ~~the~~ Rs 445 being the value of the old materials available, it comes to Rs 7212. Therefore the revised estimate is in excess of the original estimate by Rs 4,212. Charges on account of P.W. Satt and Roads and plants at 18 percent of the excess amount ~~will also be~~ viz Rs 758 will also be required thus the total addl amount required will be Rs 4,970 but the Dy asks for only Rs 4,000

2 The revised estimate is ~~sanctioned and~~ approved The addl amount of Rs 4000 asked for is Sanctioned ~~will be met~~ from the closing balance of the L F Fund at the end of the current year

MGCPL—30,000—3-1-0

6

Viz Rs 1,21,312. and hans passed
by the P.W Budget

For Secy
8/9/10

To the Asst Collr returning the plans & Estimate
" Comptr
" Select Grade

Hm
2/9/10

Copied by
Srinivasan
8-9-10

Madras
8/9/10